DEBRE BERHAN UNIVERSITY

College of Computing

Department of Information Systems

Group Assignment

Course title: Information Systems Project Management

Course code: InSy4023

Group member	ID
1, Hailemaryam Assefa	DBU1401347
2, Shegaw Afele	DBU1501469

Instructor Name: Abdurahman A.

Submission date: April 15, 2026

Step 1: Creating a New Project Board

First, I created a new project board. While creating it, I selected a background color and gave the board the name “IS Project Management Practice.” I also set the visibility to private so only the team members can access it. After that, I clicked on the create button to finish setting up the board.



Step 2: Setting Up Project Columns

After creating the board, it displayed different columns to organize the project work. These columns include

- Project Ideas
- To Do
- In Progress
- Testing
- Completed

Each column helps to manage tasks based on their current status, and there is an option to add cards (tasks) under each section.



Step 3: Adding Tasks to the To Do List

Next, I added several tasks under the To Do column. These tasks represent the initial activities of the project, such as

- defining the project scope
- identifying stakeholders
- creating the Work Breakdown Structure (WBS)
- preparing risk analysis
- creating the project schedule
- writing the final report.



Step 4: Opening and Editing a Task Card

Then, I opened one of the tasks, for example **"Define project scope."** Inside the task, I was able to add more details such as assigning members, setting a due date, and writing a description of the task. There is also a comment section where team members can communicate and give updates about the task.



Step 5: Assigning Details to Tasks

At this stage, the **To Do** column contained multiple tasks with additional details like deadlines, assigned members, and labels. This helps to clearly understand who is responsible for each task and when it should be completed.



Step 6: Reviewing Task Progress and Details

I also observed a more detailed view of the tasks, where each task shows its due date, assigned team members, and progress indicators. This makes it easier to track the progress and manage time effectively.



Step 7: Moving Tasks Across Workflow Stages

Finally, tasks were moved across different columns as the project progressed. Tasks moved from **To Do** to **In Progress**, then to **Testing**, and finally to **Completed** once finished. This shows the overall workflow of the project and helps in monitoring the progress step by step.